
Sept 21, 2004 P L McBride   Accelerator Activity Coordination Meeting 1

Accelerator Activity Coordination MeetingAccelerator Activity Coordination Meeting

• Date of Last Report on CD activities in AD 
– August 3, 2004 

• Today –
– Proposal for MI BPM project
– status of ongoing projects

• TeV BPM project
• Blastman DB
• TeV IPM project

• Other projects –
• SDA 
• Tune Fitter
• TeV BPM software – orbit calculations etc
• Support for CD/AD software
• Simulations



Sept 21, 2004 P L McBride   Accelerator Activity Coordination Meeting 2

AD Projects in CD AD Projects in CD (All projects listed in Feb.04 report)(All projects listed in Feb.04 report)

• Booster Monitoring project - support
• Pbar flying wire upgrade – support
• Tevatron Ionization Profile Monitor (IPM) Project - ongoing
• SDA Analysis –reduced level of effort; request for more support
• SDA Tools - support
• Java Controls Application Tutorial – complete
• BLASTdb Accelerator Magnet Database – phase 1 complete
• Beam Smoothing Tools - on hold
• Tevatron Cusper Software - on hold
• Tevatron Tune Fitters – 0.5 FTE  
• Run II Luminosity Upgrade Project – Project Management -

– Moved to AD
• Booster IPM Calibration and Studies - ongoing
• MCR software project - request withdrawn
• Controls – Vax migration project?
• SciDAC Accelerator Simulations  - ongoing
• TeV BPM project  -ongoing
• VXWorks support
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